October 16, 2018

CONSTRUCTION UPDATE

2018 CSAH 9 & 13 Bituminous Mill and Overlay

PROJECT NO. CP 1208 & CP 1209

CONTRACTOR: OMG, DBA CHARD TILING OF BELLE PLAINE, MN

This "*CONSTRUCTION UPDATE*" will provide construction progress for the 2018 Bituminous Overlay Projects and the events that will occur during construction.

PROJECT LOCATION AND DESCRIPTION ON CSAH 13 from TH 5 to the north County line.

Construction work on CSAH 13 is complete.
OPEN TO TRAFFIC

PROJECT LOCATION AND DESCRIPTION ON CSAH 9 from TH 5 to the north County line.
PROJECT SCHEDULE

Construction work on CSAH 9 is complete.
OPEN TO TRAFFIC

As always, this schedule may need adjustment as time passes due to unpredictable weather, contractor scheduling and other unforeseeable circumstances.

- Please visit the Sibley County Public Works website at www.co.sibley.mn.us for the latest information for this project.
-

Questions/Concerns? Project Manager: Daren Barfknecht – (507) 381-2385
or Sibley County Public Works – (507) 237-4092

We realize that this construction project may impose some inconveniences. We appreciate your patience and understanding.